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P2 COMMITTEE ACTIVITIES AND TARGETS – FY – 2006  

 ACTIVITIES  
(PROJECT LEADER) TARGET UPDATE 

1. 
Adopt-A-Building - lawn care (Sekura / 
Hodgson) 

Volunteer building residents performing 
most of the necessary maintenance 
besides mowing at 3 buildings 

Develop promotional program for weed-pulling, chemical 
spraying reduction.  Discuss with Phil Kall and health & 
safety personnel first. 

2. Natural lawn care (Sekura) Implement a more Earth-friendly lawn 
care program 

L. Sekura to speak with Phil Kall and refer him to CSU’s 
landscaping manager.   

3. No mow zones  (Sekura) Reduce fossil fuel burning, resources, and 
chemicals used in lawn maintenance  

P. Kall and R. Palyo discussing 3 of 5 suggested areas. 

4. 

Energy conservation program (Sekura) Long-term: reduce demand from 23 to 17 
MW per month. 
Short-term:  Implement conservation 
programs for ODIN and general GRC 

The Energy Team to contact ODIN for advice on computer 
energy conservation.  Energy conservation notices have 
been posted on Today @ Glenn.    

5. 

Alternative power at Lewis Field (Miller / 
Sekura / Wroblewski) 

Produce 1% power renewably at Lewis 
Field, or reduce power 1% by feeding into 
the grid. (Produce renewable energy to 
feed back into grid, remove an area from 
grid, or use power for a project instead of 
grid.) 

Contract with First Energy now includes the approval to 
produce power renewably. 

6. 

Alternative power at Plum Brook (Lallier 
/ Miller / Sekura / Wroblewski) 

Produce 1% power renewably at Plum 
Brook (Long-term = 2.5% +).  (Produce 
renewable energy to feed back into grid, 
remove an area from grid, or use power 
for a project instead of grid.) 

F. Miller, L. Sekura, H. Wroblewski met with M. Puzak.  
Miller to call Sprint to get permission to put wind monitor on 
the tower.  F. Miller to contact First Energy after wind power 
results obtained 

7. 
First Energy / Community collaborations 
for alternative power (Miller / Sekura / 
Wroblewski) 

Begin one collaborative project L. Sekura and F. Miller to meet with GRC and First Energy 
contract people to discuss.  

8. 
Assist in providing wind power from 
Lake Erie (F. Miller) 

Assist in GEO project by receiving data at 
NASA antenna – Target achieved when 
wind monitoring study completed. 

Lake Erie crib monitor set up. 

9. 
Hydrogen power production at GRC 
(Sekura / Hoberecht / Prokopius) 

Hydrogen is produced at GRC in 
preparation for a fueling station or for use 
in a project. 

$20K in funding received during Oct.  The electrolyzer has 
arrived. Testing completed.  Report received 2/22/06. 

10. 

Portable hydrogen unit (Sekura / 
Prokopius / Hoberecht) 

Complete a prototype for general or 
military use. 

The proposal submitted to CSU didn’t receive the grant for 
$163K of funding.  Kevin Palmer (DOD) is also looking for 
funding sources through the military.  GRC is looking for 
other sources of funding, including the U. S.EPA. 
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11. 
Water conservation for cooling tower 
maintenance (Sekura / White) 

Use rental portable unit, install 
permanent unit, or other method, to 
save water during shutdown 

L. Sekura to follow up on cooling tower maintenance.  
Energy Team is now the Energy/Water Conservation 
Team. 

12. Water conservation project (Sekura) Implement one substantial water 
conservation project. 

W. Howser, R. Palyo, and others reviewing other GRC 
once-through water systems. 

13. Water conservation awareness program 
(Sekura) 

Implement water conservation 
awareness program.   

Meet with others to review water saving opportunities.  
Begin water conservation awareness program plan. 

14. 

Add 5 products to EPP site (Sekura) 
(CARRYOVER FROM FY05) 

5 EPP products posted on the EPP site Toilet paper, deodorant, and toilet bowl cleaner write-
ups have been posted in the Environmentally Preferable 
Products section of the P2 website.   Laundry soap 
evaluation is in progress. 

15. Create a home products listing on the 
EPP site - add 5 products (Sekura)  

5 EPP products posted on the EPP site.  

16. 
Create an AP/CPG assistance listing on 
the EPP site (Center-focused) - add 5 
products (Sekura) 

5 EPP products posted on the EPP site.  

17. Plastic bag program (Sekura) Reduce bags and/or replace with 
biodegradable.  Implement program. 

L. Sekura to place announcement in Today @ Glenn 
about program.    

18. Diapers vs. disposables LCA (Sekura) Create LCA and post on P2 site. In progress. 

19. Biodegradable cafeteria supplies (Sekura) Implement pilot program Attempt one starch-to-go container.  Cafeteria 
management is open to permitting a project. 

20. 

New cafeteria set-up (Sekura) Integrate sustainability concepts The SOW that went out for bid included pro-P2 
language.  Advisory committee for P2/Nutrition 
suggested to mgmt.  New cafeteria is not using 
washables.   

21. 
Laser paint removal in Hangar (Sekura) Make case for laser equipment at GRC 

or help NASA contractor purchase or 
lease. 

Indoor (various items) and outdoor tests (High Altitude 
Research Tunnel) completed the week of October 28.  
Awaiting results. 

22. 
Soil pile prairie – West & Cryogenic 
(Walker/Buttler/Sekura) 

Plant native prairie Buttler (Pheasants Forever) seed at GRC.  Roto tilling 
complete.  Soil will be needed for 2 projects.  May plant 
half after first project. 
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23. 
Garnet recycling tech transfer (Kocher) Investigate business-wide applications  Once the video is on the website, W. Kocher will contact 

Marshall.  Yod needs a badge.  Kocher to provide Phase 
I Power Point video for the P2 website – contact Sandra. 

25. Develop a web-based P2/Recycling 
training module(Kenzig/Kocher/Sekura) 

Make available M. Kenzig /S. Jacobson are working on the second draft 
of training module.   

26. Life Cycle Assessment tool 
(Kocher / Sekura) Develop basic model 

Develop combined qualitative / quantitative tool.  
Funding needed. A proposal has been submitted to 
USEPA HQ. 

27. EPP web site (Kocher/Sekura) Develop analytical tool Utsav has competed first version of computer tool. 
Public version eventually to be on web.   

28. 
Market EPP site NASA-wide (Kocher / 
Kenzig / Myers) 

Implement EPP on GoLearn.com or 
similar 

W. Kocher will work with CSU, other centers, and local 
environmental groups.  US EPA may be interested. M. 
Kenzig to work with card holders. 

29. Implement AP and EPP at PBS (Lallier / 
Kocher / Sekura) 

One training session / up on  Website R. Lallier has been conducting environmental training 
sessions.  AP and EPP are now a part of that training.   

30. 
Strategic plan to include AP/EPP 
language in contracts  (Kenzig/Myers) 

Create clause language and 
incorporate into five contracts  

Cafeteria SOW sustainability language developed, 
partially fulfilling 1 of 5 contract targets.  M. Kenzig to 
meet with Procurement. 

31. EPP Chapter (Kocher / Sekura) Publish EPP chapter W. Kocher to see that the EPP chapter is approved.  
Editing in progress. 

32. Recycle Chapter (Kenzig) Publish chapter Chapter has been reviewed by Facilities and Safety / 
Health / Environmental. 

33. AP Chapter (Kenzig) Publish chapter Chapter has been reviewed by Facilities and Safety / 
Health / Environmental.  

34. Continue to convert EMO/other GRC 
vehicles to CNG/other alt. (Strawser) 

All new/replacement vehicles capable 
of using alternative fuel   

Energy bill passed - to provide for more usage of 
alternate fuels. 

35. Study of low-strength mortar and flowable 
fill containing recycled material (Kocher) 

Develop guidance document 
 

Report needs to be reorganized for Facilities to reflect 
Federal policy. 

36. Increase use of green janitorial supplies 
(Sekura / Jeziorowski) 

Replace hazardous chemicals with 
environmentally preferable products 

Sekura and Jeziorowski met.  Discussions continue 
about carpet and Green Clean, Inc.  

37. 
Reduce energy consumption of unused 
hoods at GRC (Hodgson) 

Evaluate hoods on a case-by-case 
basis.  Number of hoods shut down 
TBD. 

D. Papcke contacted B. Hodgson and Toni Mayor.  
Received information on hood regulations.  Papcke to 
contact P. Mobley about hoods. 
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 ACTIVITIES 
 (PROJECT LEADER) TARGET UPDATE 

 Replace large Iridite uses (Sekura) Performance testing done 
MIL spec includes chromate.  This is a dead issue until GRC 
specs change or a new chemical developed.  New chromate 
standard proposed to go into place in January 2006. 

 Initiate a OneNASA hydrogen power 
project  
(Sekura / Hoberecht / Prokopius) 

Consensus is achieved by Hydrogen 
Power Working Group & funding 
secured. 

On hold. 

 Hydrogen powered fleet (Sekura / 
Hoberecht / Prokopius ) 

GRC has a working hydrogen pumping 
station.  (Long-term:  GRC has at least 
one hydrogen car) 

On hold until #10 is completed and further funding is received. 

 Sustainable cooling towers at GRC 
(Lallier / Myers) 

Implement 1 tower – Eliminate 
disinfectant and/or minimize water use 

Also, see short-term goals (#11).  R. Lallier found another 
process to review.  Write up to come. 

 Real Time Monitoring pilot study at 
GRC – Lewis Field (Kocher) Secure funding for a  prototype unit Funding needed. Project may move forward during the last half 

of CY 2005. 
 
 

Projects Needing Reports to Complete 
 

 ACTIVITIES (PROJECT LEAD) TARGET UPDATE 
24. Environmental management 

certification courses (Kocher/White) Offer / complete one course P2/Sustainability course will begin in January 2006.  LCA to be 
included.   

29. Implement AP and EPP at PBS (Lallier / 
Kocher / Sekura) 

One training session / up on  Website R. Lallier has been conducting environmental training sessions.  
AP and EPP are now a part of that training.   

 
 
 
 

 


